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VANCOUVER, BC – September 1, 2015 – Goldsource Mines  Inc. (“Goldsource” or the “Company”)  is 
pleased to announce that construction at its Eagle Mountain Gold Project (“Eagle Mountain”) located 
in  Guyana,  South  America  continues  to  progress  well.  As  planned,  the  Company  anticipates 
commissioning  for  Phase  I  production  to  take  place  during  Q4,  2015.  Phase I  contemplates  a 
1,000 tonnes per day open pit ‐ gravity plant with estimated pre‐production capital costs of US$4.0 to 
US$5.0 million and post‐commissioning cash operating costs of US$500 to US$600 per ounce of gold. 
All  current  plans  are  based  on  the  Preliminary  Economic  Assessment  (“PEA”)  Technical  Report 
prepared for the Company, dated effective June 15, 2014, and filed September 16, 2014 on SEDAR at 
www.sedar.com. The estimated pre‐production  capital  costs of US$4.0  to US$5.0million have been 
revised down from the PEA stated pre‐production capital costs of US$5.9 million. Further details on 
the  PEA  are  also  provided  in  the  Company’s  news  release,  dated  July 31,  2014,  available  on  the 
Company’s  website  at  www.goldsourcemines.com.  Please  also  refer  to  Goldsource’s  website  at 
www.goldsourcemines.com for the Company’s Management’s Discussion Analysis for the six months 
ended June 30, 2015 for the details of the revised pre‐production capital costs. 
 
Yannis Tsitos, President stated, “We are pleased with Eagle Mountain’s construction progress with the 
ongoing  shipments  to site of  the processing plant and equipment and  the  testing of  the secondary 
aggregate  plant  with  possibly  residual  gold  production.  We  fully  expect  to  deliver  the  Phase  I 
construction on‐time and budget for Q4, 2015.” 
 

The most significant construction activities are as follows: 

 The gold processing plant (100 tonnes per hour), designed and constructed by Sepro Minerals 
Systems  Corp.,  Langley,  Vancouver,  British  Columbia  to  be  delivered  to  Guyana  in  two 
packages, as follows: 
1. Package  #1  is  in  Guyana  at  Eagle Mountain  or  in  storage  nearby  awaiting  final  site 

preparation (95% completed). 
2. Package #2 to be delivered to Guyana in September 2015 (fabrication 100% completed). 

 Rehabilitation of  the existing 10 kilometre  road between Mahdia  town and Eagle Mountain 
camp  including  construction  of  eight  new  bridges  (85%  completed).  Road  completion was 
delayed several weeks due to heavy seasonal rains. Dry season has started.   

 Procurement & purchase of major equipment including the most recent acquisition of a dozer 
and two new 500 KVA generators (90% completed). 

 Pre‐production auger drilling program for confirmation and condemnation of plant site (100% 
completed). 

 Recruitment of key operations personnel (60% completed). 



 

 Site  preparation  of  upgraded  camp,  plant,  tailings  area  and  initial  mining  area  (50% 
completed). 

 Procurement & purchase of secondary processing plant for exploiting existing old tailings area 
to provide  construction aggregate with potential  residual gold  recovery  (preliminary  testing 
underway).  

 
The Qualified Person under National  Instrument 43‐101 Standards of Disclosure for Mineral Projects 
for  this  news  release  is N.  Eric  Fier,  CPG,  P.Eng,  Chief Operating Officer  for Goldsource, who  has 
reviewed and approved its contents. 
 
ABOUT GOLDSOURCE MINES INC. 
Goldsource  Mines  Inc.  (www.goldsourcemines.com)  is  a  Canadian  resource  company  that  is 
progressing  its advanced‐stage, 100%‐owned Eagle Mountain Gold Project  in Guyana towards  initial 
staged production in 2015. Goldsource is led by an experienced management team, proven in making 
exploration discoveries, achieving construction on time and budget, and fast‐tracking production. 
 
Ioannis (Yannis) Tsitos 
President  
Goldsource Mines Inc. 
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Neither TSX Venture Exchange nor its Regulation Services Provider (as that term is defined in policies of the TSX Venture Exchange) 

accepts responsibility for the adequacy or accuracy of this release. 

 
FORWARD‐LOOKING STATEMENTS  

This news  release contains “forward‐looking statements” within  the meaning of Canadian securities  legislation. Such  forward‐looking 
statements concern Goldsource’s strategic plans and expectations in the PEA for the development of the Eagle Mountain; the amount of 
future production of gold over any period; post‐commissioning cash operating costs per ounce of gold; estimated pre‐production capital 
cost; and the Company’s ability to commission for Phase I production during Q4, 2015. Such forward‐looking statements or information 
are based on a number of assumptions, which may prove to be incorrect. Assumptions have been made regarding, among other things: 
conditions  in general economic and  financial markets; ability  to  realize  the PEA and develop and  finance  the project; accuracy of  the 
interpretations and assumptions used in calculating inferred mineral resource estimates; availability of mining equipment; availability of 
skilled  labour;  timing and amount of capital expenditures; performance of available  laboratory and other related services; and  future 
operating costs. The actual results could differ materially from those anticipated in these forward‐looking statements as a result of the 
risk factors including: the timing and content of work programs; results of exploration activities and development of mineral properties; 
the interpretation of drilling results and other geological data; the uncertainties of resource estimations; uncertainty as to actual capital 
costs, operating costs, production and economic returns at the Eagle Mountain; reliance on the PEA; and general market and  industry 
conditions. Forward‐looking  statements are based on  the expectations and opinions of  the Company’s management on  the date  the 
statements are made.  The assumptions used  in  the preparation  of  such  statements, although  considered  reasonable at  the  time  of 
preparation, may  prove  to  be  imprecise  and,  as  such,  readers  are  cautioned  not  to  place  undue  reliance  on  these  forward‐looking 
statements, which speak only as of the date the statements were made. The Company undertakes no obligation to update or revise any 
forward‐looking statements included in this news release if these beliefs, estimates and opinions or other circumstances should change, 
except as otherwise required by applicable law.  
 
 
 


